

Smoky Hill River Renewal

USACE – Feasibility Report /Anticipated Project Schedule

Kickoff Meeting	October 2019
30% Design Plans	June 2020
Public Notice (30 Days)	September 2020
Final Feasibility Report	November 2020
Submit to NW Division for Review/Approval	January 2021
Design Complete*	September 2022
Begin Construction*	April 2023

*Pending Funding

HDR Anticipated Project Schedule

30% Plans/Cost Estimate	November 2019
Begin Design of Phase 1	April 2020
Complete Design Phase 1	April 2021
Begin Construction Phase 1	September 2021
Complete Construction Phase 1	September 2023

