
Water Main Replacement
Project 10-2842E - Phase VI
Location Map
Construction Schedule
October 2014 - May 2016
North, (Broadway to Reynolds)
Riverside, (Penn to Des Moines)
Ash, (Broadway to Chicago)
Missouri, (Greeley to 200' N)
Maple, (Hageman to Yale)
Yale, (Maple to Harold)
Max, (Quincy to Roach)
Ralph, (Quincy to Roach)
Carl, (Quincy to Roach)
Kensington, (Railroad to Belmont)
Belmont, (Kensington to Edward)
Edward, (Belmont to Magnolia)
Parkway, (Market Pl. to Belmont)
Simmons, (Ray to Parkway)
Hartland, (Rockhurst to Belmont)
Key (Market Pl. to Highland)
Belmont, (Market Pl. to Highland)
Market Pl., (Belmont to 700' S)
Key, (Belmont to Neal)
North St
9th St
State St
Ash St
Iron Ave
Country Club Rd
Eastborough Rd
Oakdale Ave
Broadway Blvd
College Ave
South St
Kenwood Park Dr
Ohio St
Glen Ave
Seitz Dr
Marymount Rd
Prescott Ave
Crawford St
Cherokee Dr
Front St
Republic Ave
Quincy St
Claflin Ave
Cloud St
Cedar Ridge Dr
Haskett Ave
Highland Ave
Otto Ave
Wayne Ave
Belmont Blvd
Centennial Rd
Markley Rd
Magnolia Rd
Virginia Dr
Schilling Rd
N

Water Main Replacement Project 10-2842F - Phase VII Location Map

Construction Schedule
June 2015 - July 2016