
Water Main Replacement
Project 10-2842B - Phase III
Location Map
Construction Schedule
November 2014 - June 2015
Pacific Ave
Idlewilde St, Dewey St, & Bromac Ave
WWTP
Ohio St
Marymount Rd
Levee
North St
Smokey Hill River
North St (Bromac Ave to Eastborough Rd)
Eastborough Rd (North St to Country Club Rd)
Country Club Rd
Eastborough Rd
Iron Ave
Glen Ave
Glen Ave
Ohio St
Marymount Rd
Seitz Dr
N
1,250
Feet


Water Main Replacement
Project 10-2842E - Phase VI
Location Map
Construction Schedule
October 2014 - June 2015
North, (Broadway to Reynolds)
Riverside, (Penn to Des Moines)
Ash, (Broadway to Chicago)
Missouri, (Greeley to 200' N)
Max, (Quincy to Roach)
Ralph, (Quincy to Roach)
Carl, (Quincy to Roach)
Maple, (Hageman to Yale)
Yale, (Maple to Harold)
Kensington, (Railroad to Belmont)
Belmont, (Kensington to Edward)
Edward, (Belmont to Magnolia)
Parkway, (Market Pl. to Belmont)
Simmons, (Ray to Parkway)
Hartland, (Rockhurst to Belmont)
Key (Market Pl. to Highland)
Belmont, (Market Pl. to Highland)
Market Pl., (Belmont to 700' S)
Key, (Belmont to Neal)
North St
State St
Ash St
Iron Ave
Country Club Rd
Eastborough Rd
Oakdale Ave
Kenwood Park Dr
Broadway Blvd
College Ave
South St
Prescott Ave
Crawford St
Cherokee Dr
Republic Ave
Ohio St
Glen Ave
Seitz Dr
Marymount Rd
Front St
Quincy St
Claflin Ave
Cloud St
Cedar Ridge Dr
Haskett Ave
Highland Ave
Otto Ave
Wayne Ave
Belmont Blvd
Magnolia Rd
Centennial Rd
Markley Rd
Virginia Dr
Schilling Rd
9th St
N