


Contractor: Burns & McDonnell/ CAS Constructors

Project Cost: \$32,508,549

Project Schedule: February 2019 - May 2021

Percentage Complete: 66%



Legend


- 10" Proposed Raw Water Pipeline
- 16" Proposed Raw Water Pipeline
- 20" Proposed Raw Water Pipeline
- Existing City Wells
- Proposed WTP Property Boundary

1:6,000

0 250 500 1,000 Feet



**FIGURE 2-1
WELL FIELD AND RAW
WATER PIPELINE**



Structures Under Construction - Refer to Attached Photos:

- 1. Existing Water Plant (Former Schilling Air Force Base Water Plant)
- 2. High Service Pump Station
- 3. Filter Building
- 4. Softening Basins No. 1 & 2
- 5. Transfer Pump Station
- 6. Splitter Structure

Structures Pending Construction:

- 7. Clearwell
- 8. Chemical Building
- 9. Wash Water Holding Basin
- 10. Carbon Dioxide
- 11. Soda Ash & Lime Silos
- 12. Lime Lagoons No. 1 & 2

